SAR Program Acquisition Cost Summary (Dollars in Millions)
As Of Date: June 30, 1997

Current Estimate Changes this Quarter
Weapon Base Cost Cost
System Year Base Then Quantity Base Then Quantity
Year $ Year $ Year $ Year $

ARMY:
ABRAMS UPGRADE 95 6729.5 7281.6 1060 - - -
AFATDS 96 1125.2 1156.0 5299 - - -
ASAS 86 582.0 872.9 28 - - -
ATACMS/APAM 91 2284.1 2400.7 2465 - - -
ATACMS/BAT 91 4006.7 5064.0 21677 - - -
ATIRCM/CMWS 96 22779 2863.7 2698 - - -
BLACKHAWK (UH-60L) 71 972.1 3984.5 547 - - -
BRADLEY FVS UPGRADE 94 4519.9 5664.1 1602 - - -
FAAD C2I BKIlIIINV - 96 11q0.0 1148.9 15 -
COMANCHE (RAH-66) 84 5327.4 7934.6 6 - - -
CRUSADER (AFAS/FARV)| 95 2342.1 2633.0 - - - -
CSSCS 91 217.3 254.1 1241 - - -
FMTV 96 11625.2 16769.6 85488 - - -
JAVELIN 90 3130.1 3849.6 29015 - - -
JSTARS GSM 89 1251.3 1483.4 161 - - -
LONGBOW APACHE 96 7513.9 8401.7 985 - - -
LONGBOW HELLFIRE 91 49.1 2613.0 13003 - - -
MCS 80 627.1 1016.2 3156 - - -
SADARM 89 1893.3 2801.0 73778 - - -
SINCGARS 84 2845.2 3831.1 258896 - - -
SMART-T 92 592.9 689.3 313 - - -
Subtotal q1012.3 84713.0 -

NAVY:
AAAV 93 782.3 934.1 - - - -
AIM-9X 97 2464.1 3232.9 10049 - - -
AN/SQQ-89 85 3647.9 4141.5 91 - - -
AOE 6 86 2057.9 2424.7 4 - - -
AV-8B REMANUFACTURE 94 1959.5 2197.4 72 - - -
CEC 95 2643.4 3069.1 206 - - -
CVN-74/75 88 6521.5 7021.6 2 - - -
CVN-76 95 4174.6 4409.3 1 - - -
CVN-77 95 4414.4 5412.0 1 - - -
DDG 51 87 41510.3 56515.8 57 - - -
E-2C REPRODUCTION 94 3093.7 3584.9 112 - - -
F/A-18 E/IF D0 2301.2 79491.6 1000 - -
JSOW 90 6435.9 9634.6 23800 - - -
LHD 1 82 6041.4 7886.0 7 - - -
LPD 17 (LX) 96 8976.3 1p691.7 12 - -
MHC 51 92 1654.9 1740.6 12 - - -
MIDS-LVT 92 1391.7 1764.4 1607 - - -
NESP 90 1889.5 22394 399 - - -
NSSN 95 47731.5 67033.9 30 - - -
SH-60R (LAMPS BLKIIl) 93 4365.1 3633.4 188 - -
SSN 21/ AN/BSY-2 0] 32259.9 13185.9 3 - -
STD MSL 2(BLKS I-lIV) 8 695.4 9p95.2 11658 -
STRATEGIC SEALIFT 92 5077.5 5972.4 19 - - -
T-45TS 95 5921.0 5964.0 189 - - -
TOMAHAWK TBIP 77 639.4 1901.0 1253 - - -
TRIDENT Il MSL 83 P0761.8 47548.6 462 - -
UHF FOLLOW-ON 88 1557.6 1865.9 9 - - -
USMC H-1 UPGRADE 96 2787.7 3571.3 284 - - -
V-22 86 26610.4 45528.0 523 - - -
Subtotal 2947367.8 393891.2 -

USAF:
ABL 97 5133.8 2524.7 2 - - -
AMRAAM 92 10678.4 11048.3 10917 - - -
AWACS RSIP (E-3) 89 723.1 899.5 33 - - -
B-1 CMUP-COMP UPGRAL 95 598.2 677.3 103 - - -
B-1 CMUP-JDAM 95 797.3 851.1 95 - - -
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USAF:
C-130J 96 523.0 600.5 8 - - -
C-17A 96 40124.4 41353.8 120 - - -
DMSP 75 873.6 2333.3 10 - - -
EELV 95 1739.3 1999.0 2 - - -
F-22 90 51171.1 70865.0 440 - - -
JASSM 95 656.8 716.7 44 - - -
JDAM 95 2079.1 2437.1 88116 - - -
JPATS 95 2859.2 3654.7 712 - - -
JSIPS 86 532.2 693.7 35 - - -
JSTARS 83 6231.3 9515.0 20 - - -
MILSTAR Satellites 9( - - 6 - - -
MINUTEMAN Il GRP 93 1624.8 1889.1 652 - - -
MINUTEMAN Il PRP 94 2074.7 2583.0 607 - - -
NAS 90 591.6 782.5 53 - - -
NAVSTAR GPS Satellit 1° F196.4 9613.2 118 - - -
NAVSTAR GPS User Equ 79 3103.1 6507.8 194249 - - -
SBIRS 95 3372.1 3840.0 5 - - -
SFW 79 895.7 2076.5 5084 - - -
TITAN IV 85 15593.5 1180.8 41 - - -
Subtotal 196172.7 194642.6 - -
DOD:
CHEM DEMIL 94 12032.8 13720.0 18 - - -
JSF 94 18860.4 23165.9 - - - -
PATRIOT PAC-3 88 5573.3 7415.8 54 - - -
THAAD 88 5695.2 7762.9 - 948.6 1423.3 -
Subtotal 42161.7 54064.6 48.6 1423.3
Grand Total 5487145 T727B11.4 8.6 1428.3




